






mallichandana653-1792486031986.atlassian.net/jira/software/c/projects/STM/boards/3/backlog
Jira
Search
Create
See plans
For you
Recent
Starred
Apps
Plans
Spaces
Starred
(Example) Billing System Dev
Recent
Student Task Managem...
Recent
STM board
Chandana Exp 1
More spaces
Recommended
Collect IT requests
Try
Filters
Dashboards
Spaces / Student Task Management.
STM board
Summary
Timeline
Active sprints
Backlog
Calendar
List
Forms
More 2
Search backlog
Version
Epic
Quick filters
STM Sprint 1
Add dates
(0 work items)
Start sprint
Plan your sprint
Drag work items from the Backlog section or create new ones to plan the work for this sprint. Select Start sprint when you're ready.
Create
0 work items | Estimate: 0
Backlog (0 work items)
Create sprint
Your backlog is empty.



Search
Create
See plans
Spaces / Online Shopping System
OSS board
Summary
Timeline
Active sprints
Backlog
Calendar
List
Forms
More 2
Search backlog
Version
Epic
Quick filters
0 work items | Estimate: 0
Backlog (5 work items)
Create sprint
Create a whiteboard to plan your work
Try
OSS-1 Create user registration page
To Do
OSS-2 Develop API for login
To Do
OSS-3 Design product listing page
To Do
OSS-5 Implement shopping cart
To Do
OSS-4 Implement shopping cart
To Do
Create



Edit sprint: OSS Sprint 1
Required fields are marked with an asterisk *
Sprint name *
OSS Sprint 1
Duration
1 week
Start date
10/29/2026
12:00 AM
Date format: MM/DD/YYYY. Time format: e.g. 1:00 PM.
End date
11/5/2026
12:00 AM
Sprint goal
Cancel
Update
Start sprint
Create sprint
5 work items
Estimate: 0
Your backlog is empty.


Search
Create
See plans
Spaces / Online Shopping System
OSS board
Summary
Timeline
Active sprints
Backlog
Calendar
List
Forms
Development
Docs
Search backlog
Version
Epic
Quick filters
OSS Sprint 1 29 Oct – 5 Nov (5 work items)
Start sprint
OSS-1 Create user registration page
OSS-3 Design product listing page
OSS-5 Implement shopping cart
OSS-4 Implement shopping cart
OSS-2 Develop API for login
To Do
Create
5 work items
Estimate: 0
Backlog (0 work items)
Create sprint


Search
Create
See plans
Spaces / Online Shopping System
OSS board
Summary
Timeline
Active sprints
Backlog
Calendar
List
Forms
Development
Docs
Search board
Version
Quick filters
Complete sprint
Group: Story
TO DO 5
IN PROGRESS
DONE
Create user registration page
OSS-1
Design product listing page
OSS-3
Implement shopping cart
OSS-5
Implement shopping cart
OSS-4
Develop API for login
Create


Spaces / Online Shopping System
OSS board
Summary
Timeline
Active sprints
Backlog
Calendar
List
Forms
Development
Docs
Search board
Version
Quick filters
Complete sprint
Group: Story
TO DO 5
IN PROGRESS
DONE
Create user registration page
OSS-1
Design product listing page
OSS-3
Implement shopping cart
OSS-5
Implement shopping cart
OSS-4
Develop API for login
Create


Spaces / Online Shopping System
OSS board
Summary
Timeline
Active sprints
Backlog
Calendar
List
Forms
Development
Docs
Search board
MC
Version
Quick filters
Complete sprint
Group: Story
TO DO 2
IN PROGRESS 1
DONE 2
Implement shopping cart
OSS-5
Implement shopping cart
OSS-4
Create
Design product listing page
OSS-3
Create user registration page
OSS-1
Develop API for login
OSS-2
Create


Spaces / Online Shopping System
OSS board
Summary
Timeline
Active sprints
Backlog
Calendar
List
Forms
Development
Docs
Search board
MC
Version
Quick filters
Complete sprint
Group: Story
TO DO 1
IN PROGRESS 1
DONE 3
Implement shopping cart
OSS-4
Create
Implement shopping cart
OSS-5
Create
Create user registration page
OSS-1
Develop API for login
OSS-2
Design product listing page
OSS-3